

On the Efficiency of Standard Form Contracts

The Case of Construction*

Surajeet Chakravarty

School of Business and Economics
University of Exeter
Exeter, UK

S.Chakravarty@exeter.ac.uk

W. Bentley MacLeod[†]

University of Southern California and IZA
Los Angeles, CA 90089-0253
wmacleod@usc.edu

August 2003

This version, May 2004

JEL Classification: D8, K2, L7

Abstract

Most contracts that individuals enter into are not written from scratch but depend upon forms and terms that have been successful in the past. In this paper we study the structure of the form construction contracts published by the American Institute of Architects (AIA). We show that these contracts are an efficient solution to the problem of procuring large, complex projects when unforeseen contingencies are inevitable. This is achieved by carefully structuring the *ex post* bargaining game between the Principal and the Agent. The optimal mechanism corresponding to the AIA construction form is consistent with decisions of the courts in several prominent, but controversial, cases, and hence provides an economic foundation for a number of the common-law excuses from performance. Finally, the case of form contracts for construction is an example of how markets, as opposed to private negotiation, can be used to determine efficient contract terms.

*We would like to thank Duncan Alford, Janet Currie, Victor Goldberg, Sergei Guriev, Lewis Kornhauser, George Lefco, Giovanni Maggi, Katharina Pistor and Eric Talley for helpful discussions and comments. We also thank the seminar participants at Duke, Stanford, Penn Law School, Princeton, Columbia Law School, CMU, UCLA, USC and University of Alberta for their helpful comments. Candice Jackson and Alexey Ravichev provided able research assistance for this project. Finally, we are grateful to the Center for Law, Economics and Organization at USC and the Industrial Relations Section at Princeton University for their support of this research.

[†]Corresponding author.

1 Introduction

Most contracts that individuals enter into are not written from scratch but depend upon forms and terms that have been successful in the past. In the case of construction there is an active market in the United States for such form construction contracts, with several organizations selling forms that are used for all aspects of the construction process.¹ Not only do these contracts govern the allocation of billions of dollars of economic activity (estimated by the Census Bureau to be about \$934 billion in 2003), they have also passed the test of time. The most widely used form contract is published by the American Institute of Architects (AIA), who produced its first form contract for general sale in 1915. Since then these form contracts have been refined and improved upon with experience and are considered the de facto standard for construction in the United States.

The purpose of this paper is to engage in a bit of reverse engineering.² Given that these form construction contracts have survived in a competitive market for many years, then one can suppose that they are a reasonably efficient solution to the problem of procuring complex goods, such as building and engineering works. In other words, these form contracts can be viewed as part of the *technology* of exchange. We derive a model based upon these contracts to illustrate that they can be viewed as an *efficient* solution to the problem of regulating complex construction processes where unforeseen contingencies are inevitable.³

More generally, since construction projects are an example of a general class of procurement problems between a Principal (the buyer or owner) and Agent (the seller or contractor), they also provide some useful insights for contract theory. One of the more troubling areas in contract theory is the appropriate way to model contract renegotiation in the face of unforeseen events. In the classic hold-up problem it is assumed that renegotiation leads to a sharing of the returns from relationship-specific investments, which, in turn, leads to inefficient investment.⁴ As a consequence, the two parties share in the returns from relationship-

¹For example, form construction contracts are sold by the American Institute of Architects (AIA), the Associated General Contractors (AGC), and the Engineers Joint Contract Documents Committee (EJCDC). In the 1960s the AIA and the AGC reached an agreement with regards to their contracts, and hence now the AGC recommends both their's and the AIA construction contracts, which are very similar. See Sweet (1989) for an excellent discussion. He recommends the EJCDC contracts for engineering projects and the AIA form construction contracts for other construction projects (with caveats).

²Partly in response to Tirole's observation that we need more case studies — see Tirole (1999) page 773.

³See Kahan and Klausner (1997) for a discussion of the market for contract terms in the bond market. They point out the conditions under which form contracts might not be efficient. See also Korobkin (2003) for a discussion of how form contracts of adhesion may be inefficient, such as those used for credit cards. The contracts in these examples are not market-determined, in contrast to form construction contracts. These papers also provide excellent reviews of the extension legal literature that we do not discuss in detail here.

⁴See Grout (1984), Hart and Moore (1988), and Tirole (1986).

specific investments, resulting in suboptimal investment.⁵ Bajari and Tadelis (2001) extend these results and show that even when the degree of contract incompleteness is endogenous, the potential for *ex post* renegotiation implies that investment is inefficient.

A more recent piece of literature has shown that the hold up problem can be solved if contracts can regulate the allocation of bargaining power *ex post*.⁶ The basic idea is if contracts can be designed to allocate the bargaining power *ex post*, then it is possible to do this in a way that generates incentives for *efficient* investment *ex ante*. These results are considered problematic because, as Tirole (1999) observes, these mechanisms are more complex than are many of the elementary institutions we observe in practice.⁷

We find that construction contracts are complex, in the sense that they provide a rather complete framework of the regulation of the relationships in the project. The default rule is to allocate to the Principal much of the *ex post* bargaining power.⁸ In particular, a number of authors, including In addition, the AIA recommends most projects use a fixed-price construction contract with the following distinctive features:

1. The Agent is selected using a competitive bidding process.
2. The Principal may make minor changes *ex post* at no additional cost.
3. The Agent is also obliged to carry out major changes, but these are carried out on a cost-plus basis.
4. The Agent has the right to organize the process of construction as he wishes.
5. The Agent is required to correct all defects, although the Principal may also accept a reduction in price in lieu of performance.

We present a model in which each of these features is a key ingredient of the contract that ensures the Principal is able to have the desired project completed at the lowest cost. The competitive bidding is necessary not due to adverse selection, the usual justification for an auction, but because it allocates the *ex ante* surplus to the Principal, and hence provides first best incentives for the Principal to invest in planning for the project. Given that planning is not perfect, the Agent must take into account the cost of making changes *ex post*. The requirement that the Principal be able to make minor changes at no cost ensures that the Agent does not over invest in cost reducing activity.

It is very common to have Agents carry out substandard work. In this case, the standard contract requires either the correction of the defect or a price reduction. A puzzling feature of the AIA form contract is that

⁵See also Che and Hausch (1999) who extend the under investment result to the case of cooperative investments.

⁶See Chung (1991), Rogerson (1992), Aghion, Dewatripont, and Rey (1994) and MacLeod and Malcomson (1993) in which the contract is selected to structure the *ex post* renegotiation game in a way that ensures efficiency. Maskin and Tirole (1999) provides a general result regarding the possibility of designing an efficient mechanism when states are not describable *ex ante*.

⁷See in particular section 4.1 and the concluding comments.

⁸As we discuss in more detail later, there are a number of different forms. Here we are referring to what the AIA calls the "keystone" contract between the owner (Principal) and the contractor (Agent).

it provides little guidance regarding the size of this price reduction. This implies that if the parties cannot reach an agreement, then the price reduction would have to be determined by an arbitrator or a court.

Given that we have a formal model for this process, we are able to determine the optimal damage rule for such cases. We show that this damage rule is consistent with the standard legal remedies for breach of contract. The standard rule is to require expectations damages – the value lost to the Principal due to the drop in quality. However, the law has also a number of excuse doctrines that reduce these damages when these losses are unforeseen or there has been a mistake.

The rule we derive is the level of expectation damages times the degree of *foreseeability*, a number between 0 (unforeseen change) and 1 (perfectly foreseen). The various excuse doctrines used in law – unforeseeability, frustration, and mistake – can be viewed as examples of situations where the degree of foreseeability is zero, and hence our model is able to provide a more unified treatment of the law of damages than has been previously available.⁹

The agenda for the paper is as follows. In the next section we describe many of the salient features of the AIA contracts, and conclude that AIA form construction contracts *are* complex in practice. Hence, there can be no presumption that observed contracts take a simple form. The formal model is introduced in section 3. It supposes that planning is endogenous, and that the project is complex in the sense that it requires a large number of tasks in order to be completed.

Section 4 presents the main results of the paper. When no planning is optimal, then a cost-plus contract implements the first best. When planning is endogenous and there is no uncertainty regarding the value the Principal attaches to tasks, then it is optimal to allocate all the *ex post* bargaining power to the Agent. Given that *ex ante* the Principal has all the bargaining power, then this contract is similar to the option contracts first introduced by Demski and Sappington (1991) and Nöldeke and Schmidt (1998).

Finally, when the Principal's valuation is uncertain, then it is efficient to allocate both the *ex post* and the *ex ante* bargaining power over design decisions to the Principal. The optimal mechanism also has the feature that the Agent has control over those tasks of little value to the Principal. In the event of a defect, the optimal damage rule is the level of foreseeability times a measure of expectations. The structure of this contract corresponds to many of the salient features of the AIA form construction contract. Section 5 discusses the relationship between our optimal damage rule, and several of the standard excuses from performance. Section 6 contains our concluding discussion.

⁹See Farnsworth (1990) for a comprehensive review of contract law.

2 The American Institute of Architects (AIA) Form Construction Contracts

This section reviews some of the salient economic features of the form construction contracts published by the American Institute of Architects (AIA). These contracts are the most widely used in the industry and cover all aspects of the construction process. There are almost 100 different forms that are copyrighted and available at a modest price, varying from \$3.50 to \$18 (and at a discount for AIA members).¹⁰ In this paper we are concerned with the so-called A-series, which consists of 25 forms that govern various aspects of the owner-contractor relationship. The other series deals with the owner-architect relationship, equipment suppliers, and various forms of construction management. The A-series contracts are used after the owner has obtained plans for a project from an architect. The main components to an agreement between the owner and the contractor consists of the set of forms illustrated in table 1.¹¹

We have just listed the two main forms of compensation, a fixed-price contract (form A101TM-1997) and a cost-plus contract (A114TM-2001). Another popular form is the cost-plus with a guaranteed maximum, or GMAX contract. We discussed with a real estate attorney the salient features of the GMAX contract, and he told us that one normally reaches the guaranteed maximum price.¹² Hence, from an economic point of view the contract is equivalent to a fixed-price contract. Secondly, he said they were popular because it ensures that one has in place an accounting system that measures costs, and hence is consistent with our assumption that costs are measurable. As stated in the table, all the compensation contracts are designed to be used with A201TM-1997, which provides the mechanism that governs renegotiation of the contract.

Before hiring a contractor, the owner would normally hire an architect using the form contract 1997-B141. This contract is interesting in its own right, but it is not the focus of the present analysis. The salient point is that the architect is required to produce a set of plans, which are then used as the basis for bid formation by the prospective contractors. The quality and the completeness of these plans vary from project to project. As we shall see, this quality will have a bearing upon the total cost of the project. However, regardless of the quality of the plans, it is well understood that they are *necessarily* incomplete. Moreover, once construction has begun and both parties have made significant relationship-specific investments, there is always a risk of holdup when a contract is renegotiated in the face of an unforeseen contingency.¹³ Here,

¹⁰Sweet (2000) has copies of the 1997 series of the form construction contracts in the appendix. See also www.aia.org/documents on the AIA website.

¹¹See the AIA website for more information: <http://www.aia.org/documents/about/synopses/series/>.

¹²Kenneth Williams of Cox, Castle and Nicholson LLP was kind enough to meet with us and provide us with some insights into the construction industry.

¹³The combination of incomplete contracts and holdup is central to the theory of vertical integration, as studied by Williamson (1975); Klein, Crawford, and Alchian (1978); and Grossman and Hart (1986). Tirole (1986) has shown that these issues are also relevant for the problem of procurement.

we review the various techniques used in these contracts to deal with the problems created by holdup and unforeseen contingencies.

2.1 Creating Commitment

Contractors are typically selected by some form of sealed-bid auction. This normally means that the owner chooses the lowest bid, although they have the legal right to choose any bidder they wish.¹⁴ For example, one might not wish to choose the lowest bid if quality is an issue, although this can be addressed by requiring bidders to prequalify, a normal practice for large projects.

Once a contract has been chosen, the contractor has an incentive to use the fact that he is preferred over the other contractors to attempt to renegotiate. This problem becomes even more serious as the project proceeds, since both parties have made significant relationship-specific investments. The question then is how do these contracts deal with the potential for *ex post opportunism*?¹⁵ For example, the owner may wish to have the contractor carry out some minor changes to the project, and, in response, the contractor may threaten to hold up the project in order to extract a high price for these changes. Construction contracts have a number of features to explicitly address this possibility.

In order to deal with the threat of non performance, contractors are required to post bonds, as detailed in forms A701 and A312. Construction projects are so complex that they require continual monitoring by the owner during the execution of the project. Hence courts cannot enforce performance per se, but rather they enforce transfers as a function of events that occur in the execution of the contract. The bonds provided under form A312 address two issues. The payment bond ensures that subcontractors are paid in the event that the contractor does not complete payment. This is necessary for the owner since subcontractors can impose a mechanic's lien against the building in the event of non payment by the contractor. These liens in turn generate liability against the owner, which would be covered by the payment bond.

The second part of the bonding contract consists of a performance bond. This bond ensures that should the contractor not complete the job, there are sufficient funds available to find another contractor who would be able to complete the work.¹⁶ Hence, under an AIA contract the courts would never be asked to enforce performance per se, but in the event of a dispute they might be asked to verify that the contractor had indeed ceased work on the project (the contract specifies the time delays involved in determining whether work has stopped), which would then release funds that the owner could use to hire another contractor. In

¹⁴Universal By-Products Inc. v City of Modesto (1974) 43 CA3d 145). The city of Modesto was sued for not granting the contract to the lowest bidder. The court ruled in favor of the city.

¹⁵See Williamson (1975) section, 2.2.2.

¹⁶The first clause of A312 states: "The contractor and the Surety, jointly and severally, bind themselves, their heir, executors, administrators, successors and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein by reference."

addition, the Principal has the right to confiscate all equipment on site and use it for the completion of the project.¹⁷ Thus the bond effectively allocates bargaining power to the Principal when the Agent breaches the contract.

Similarly, the contractor is also protected because payments are made as work proceeds as a function of the contractor's costs, and hence the amounts owing to the contractor at any point in time are limited. In this way the contract is carefully structured so that bargaining power can be reallocated between parties as a function of who is in breach of the contract. The next question is the design of the contract renegotiation process.

2.2 Principal Authority and Unforeseen Contingencies

The bidding process combined with the bonding agreement ensures that at the beginning of the project the owner is the residual claimant on the value of the project, and that the power of the contractor is limited *ex post*. The main part of a standard construction contract consists of forms A101 and A201, combined with the attached plans and specifications. It is well recognized that the project plans are necessarily incomplete, and hence the contract must have a mechanism to deal with *ex post* modifications. Beginning with Grossman and Hart (1986) and Tirole (1986), the common assumption in the economics literature on incomplete contracts is to suppose that the bargaining rule in the face of an unforeseen contingency is exogenously given.

Yet one of the key features of construction contracts is that each party's bargaining power depends upon the nature of the unforeseen contingency. Specifically, form construction contracts are carefully designed to allocate bargaining power to either the owner or the contractor as a function of the task at hand. For example, suppose that plans call for white paint, but after the contract is signed the owner decides that she prefers blue, and that this increases the value of the project to the owner by \$5,000. The theory of incomplete contracts predicts that in this case the contractor would be able to extract a rent from the owner for this change. This is under the presumption that since white is written into the contract, the courts would not consider the contractor in violation of the contract should the building be painted white.

The AIA contracts explicitly allow for the owner to make changes and not be in breach of the contract. Should the contractor, consistent with the plans, paint the house white against the express wishes of the owner, the contractor, and not the owner, would be in breach of contract. Clause 4.2.8 of form A201 gives the right to the owner/architect to carry out minor changes at no penalty. Hence, even if paint had been purchased, and then should the owner change the paint color, she would be liable for, at most, the cost of tinting the paint. In addition, clauses 4.2.13 and 7.1.1 in form A201 explicitly give power to the Principal, and they provide a mechanism by which changes can be implemented.¹⁸

¹⁷This confiscation is consistent with Oliver Hart's observation that authority also includes control over physical assets — see Hart (1995) page 58.

¹⁸These clauses are:

For substantial changes outside the scope of the original contract, the contractor is still required to complete the task at the request of the owner, but he also has the right to recover costs. These changes can be achieved with a change order, which details the additional work, and the cost of this work that has been mutually agreed upon between the contractor and the owner. When the owner and the contractor cannot agree upon costs, then the owner can still ensure performance by issuing a *change directive*. Under article 7 of form A201, the contractor is required to carry out the work specified in a change directive, otherwise he is in breach of contract. If the payment for the changes proposed by the owner is in dispute, then the contract requires the parties to first enter mediation. If this fails, the case is brought before an arbitrator, which a binding judgment can be made. Ultimately, the enforcement of the arbitration judgment falls upon the courts, which in some circumstances may over rule the arbitrators decisions.¹⁹

Litigation can and does arise regarding the cost of work. However, for the most part, disputes are resolved without having to resort to litigation. To reduce any potential conflict regarding costs, fixed-price contracts often include, under article 4.3 of form A101, explicit unit prices for aspects of the work that are uncertain *ex ante*. Hence, even though a contract is ostensibly fixed-price, it can formally include a number of clauses that regulate *ex post* adjustments to price. What is also clear, is that a contractor is in breach of contract if he attempts to slow the project in order to gain bargaining advantage. To address this problem, article 3.3 of form A101 allows the owner to include liquidated damages for delays in the completion of the project.

In summary, the AIA form construction contracts explicitly give the owner the right to direct the work. For work within the scope of the original contract, the agreed-upon price is expected to cover the costs, while for changes that are significant variations upon the original contract, the contractor is obliged to carry them out and has the right to be reimbursed for the cost of these changes. Explicit in these forms is the assumption that it is possible to put into place accounting systems that track costs. Even though the owner has overall control, she does not control every aspect of the project. In particular, many tasks, particularly those that involve the manner by which the building is constructed, are left under the control of the contractor.

-
- 4.2.13 The Architect's decisions on matters relating to aesthetic effect will be final if consistent with the intent expressed in the Contract Documents.
 - 7.1.1 Changes in the Work may be accomplished after the execution of the Contract, and without invalidating the Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the limitations stated in the Article 7 and elsewhere in the Contract Documents.

¹⁹See Chapter 30 of Sweet (2000) for an extensive discussion of dispute resolution, and the conditions under which binding arbitration may be over-ruled.

2.3 Contractor Authority and the Correction of Defects

Although construction contracts give overall control of the project to the owner, they are not completely one-sided. If the owner and the contractor were formally part of a single enterprise, then the owner would have control over both the outcome of the project and the way in which the workers on the project are managed. This is not the case in construction. Section 3 of form A201 outlines the responsibilities of the contractor, with clause 3.3.1 stating that “The Contractor shall be solely responsible for and have control over construction means, methods, techniques and procedures and for coordinating all portions of the Work under the Contract, unless the Contract Documents give other specific instructions concerning these matters.”

Thus, the owner does not have the right to directly control the employees of the contractor, and hence the construction relationship is different from a formal employment relationship. The contractor also has the right under section 5 of form A201 to hire subcontractors subject to the approval of the owner. In particular, the contractor has broad control over how to execute the contract, in essence having the right to preform the work in the most efficient way possible. An important source of conflict can arise when the completed work is not of the appropriate standard.

Section 12 of form A201 deals with correcting the work performed by the contractor. If there is a defect, normally the contractor is expected to correct it at his own cost. In some cases, consistent with the allocation of authority to the contractor over the execution of the project, the owner may elect to accept non conforming work, combined with a reduction in the contract price, as allowed under section 12.3 of form A201. If the owner and the contractor cannot agree upon the price change, then they can have the issue brought before an arbitrator, and in extreme cases litigated in court. This is discussed in more detail in section 6, below.

Finally, while the owner has the right to terminate the project at will, this is not the case for the contractor. He is expected to complete the project, and he is responsible, via the performance bond, for ensuring that the project can be completed if this is the desire of the owner. Exceptions to this rule can be made in the case when events are beyond the control of the contractor, making completion of the project impractical. However, the precise conditions excusing performance, such as the amounts by which the price is to be adjusted for non-conforming work, are not clearly specified in the contract. In this respect, while the form construction contract is rather comprehensive in its allocation of authority, there do remain some uncertainties regarding the terms for some events, and issues that a formal model can resolve.

3 The Model

Consider a general contracting problem between a risk-neutral Principal and a risk-neutral Agent for the procurement of a complex good (when using personal pronouns, the Principal is assumed to be a female, the Agent a male) that consists of N tasks, denoted by $t \in T = \{1, \dots, N\}$. The set T defines the *scope* of the

project, namely the set of tasks that the contractor is responsible to complete under the terms of the original agreement. This formalism allows us to introduce two forms of uncertainty. One, is how best to execute task t , and the second is the existence of unforeseen tasks, T^U , that might be added after the contract has been signed.

Without loss of generality, we can suppose that each task can be completed in one of two ways, denoted by $q^t \in \{-1, 1\}$.²⁰ To keep matters as simple as possible, it is assumed that the value of a task is additively separable from the other tasks. In other words, the total benefit and cost of the project is the sum of the benefits and costs from each task. Complementarity between tasks is captured by the requirement that all tasks must be completed before one has a finished product.

Consider the design problem for task $t \in T$. Initially, the Principal is not sure how she would like to complete the task, but she must engage in some design before beginning the project. Regardless of the quality of the design, one's preferences over a task can change. Let d^t be the amount of money spent in design for task t , and let z^t be the preferred choice for task t . The probability that $z^t = 1$ is the most preferred way to carry out the task is assumed to be $p_u(d^t)$. Without loss of generality, tasks can be normalized so that $z^t = 1$ is the *ex ante*, the preferred method, and hence an increase in planning increases the probability that $z^t = 1$. When there is no planning, the probability of either method being preferred is $1/2$.

A key hypothesis of the model is that planning is never perfect, namely that there is always a positive probability that either task may be most preferred. In addition, it is assumed that this information is private, and hence a change in preferences cannot be made part of an explicit contract and must be truthfully elicited *ex post* via an appropriately designed mechanism. The properties of the probability function are summarized in the following condition:

Condition 1 (Uncertain Planning) *The probability function $p(a) \in [1/2, 1]$ satisfies the uncertain planning condition if it is twice differentiable, $p(0) = 1/2$, $p'(a) \geq 0$, $p''(a) < 0$, $p'''(a) < 0$ for all $a \geq 0$, and $\lim_{a \rightarrow \infty} p(a) = 1$. The degree of foreseeability is defined by $F(a) = 2p(a) - 1$.*

These conditions model the idea that increasing investment into planning results in more certainty regarding the desired *ex post* design. However, regardless of the level of investment in design, it is always the case that the planning is imperfect. Given a level of planning d , the level of certainty, $F_u(d)$ is a number between 0 and 1. This level plays an important role in the determination of optimal damages. When the level of planning is perfect for task t , then $F_u(d) = 1$, while no planning corresponds to $F_u(d) = 0$.

Symmetry in task choices is assumed, and hence the Principal gets monetary payoffs of $u_H^t > u_L^t > 0$

²⁰This statement is nothing more than the statement that one can represent information using binary numbers. For example, suppose that there are four ways to complete a task, A, B, C or D. This can be broken down into a sequence of binary choices. First choose between $\{A, B\}$ and $\{C, D\}$, and then choose an element from each of these subsets.

for the most- preferred and the least-preferred choice, respectively.²¹ Let $\Delta u^t = u_H^t - u_L^t$ be the difference between the most- and the least-preferred actions for task t . The vector of design decisions made by the Principal is denoted by $D = \{d^t\}_{t \in T}$. It is assumed that this vector is publicly observable. This assumption has two possible interpretations. The first is simply that the Agent through experience can predict how often the Principal will change her mind. For example, for residential renovations, if the client does not employ an architect, then the contractor is likely to increase the price because he expects there to be more changes to the plan after work begins. Alternatively, given the design, it is clear to the contractor that there are ambiguities that are to be resolved after the fact, and hence the price must make allowances for these future changes.

After the contract is signed, but before actual construction proceeds (or is completed), the Principal learns her true preferences, and hence it may be optimal to carry out changes to the original design. One could eliminate the need for design by delaying decision making until after this information has been received. However, such a delay makes it impossible for the Agent to plan appropriately, and hence results in an increase in costs. This is modeled by supposing that since the Agent knows that $q^t = 1$ is the preferred choice, then he can make an investment e^t in cost reducing investments that allow the project to be completed more efficiently. With probability $p_c(e^t)$, the cost of $q^t = 1$ is $c_L^t > 0$, and with probability $1 - p_c(e^t)$, the cost is $c_H^t > c_L^t$. Symmetry is again assumed, and hence the cost of executing $q^t = -1$ is c_L^t , with probability $(1 - p_c(e^t))$, and c_H^t , with probability $p_c(e^t)$. Let $\Delta c^t = c_H^t - c_L^t$ be the difference between the high-and-low cost actions for task t . This function is also assumed to satisfy the uncertain planning condition, in which case the degree of foreseeability for costs is given by $F_c(e^t) = (2p_c(e^t) - 1)$. Let $x^t \in \{-1, 1\}$ denote the choice that can be realized at low cost, and $E = \{e^t\}_{t \in T}$ the vector of investments. The level of *planning* for the project is denoted by the vector $\Pi = \{D, E\}$. The relationship between these investments and outcomes for a single task is illustrated in figure 1.

3.1 Information

It is assumed that the *ex ante* investments, E by the Agent are unobserved, but that the *ex post* costs c^t are observable. This assumption is consistent with the standard hypothesis in many regulatory models (see, for example, Laffont and Tirole (1986)) that *ex post* costs are observable since firms must have for taxation purposes methods to measure out-of-pocket costs. However, the effort they exert to lower these costs is difficult, if not impossible, to measure.

The reverse is assumed to be the case for the Principal. When putting the project out for a bid, potential Agents rely upon the design for making of their bids. At the time they bid they understand that there

²¹Notice, that symmetry is used to ensure that if z^t is preferred, then v_H^t is the payoff, and v_L^t is the payoff is $-z_L^t$ is carried out.

will certainly be some changes *ex post*. The likelihood that such changes occur can be estimated, given the quality of the original design. In the extreme case, of say a residential renovation project, the Agent may have only a verbal description of the work. In that case the Agent knows from experience that there may be a large number of changes after the fact that will affect the total costs, that is, in turn, reflected in there bid price.

What Agents do not know is exactly the valuation the Principal places upon different tasks. For some tasks, such as those relating to the aesthetic features of the project, the Principal is likely to have strong preferences regarding how the task is to be completed. In other cases, such as the exact location of pipes behind the walls, the Principal’s preferences are not likely to be that important (assuming that the pipes do not interfere with windows or other design elements). In that case, the Principal would be more concerned with finding a low-cost solution.

This is captured in our model with the hypothesis that tasks have been defined so that they can be carried out in only one of two ways. This implies that the optimal choice depends *either* upon the costs *or* upon the benefits. We call these *Agent-biased* and *Principal-biased* tasks they respectively, and they are formally defined as follows:

Case	Parameter Restriction	<i>Ex Post</i> Optimal Decision
Principal Biased	$\Delta u^t > \Delta c^t$	$q^t = z^t$
Agent Biased	$\Delta c_L^t > \Delta u^t$	$q^t = x^t$

Table 1: Agent-versus Principal-Biased Preferences

It is assumed that one can anticipate which tasks should be under the Principal’s or the Agent’s control (without loss of generality, we assume that the inequalities in Table 1 are strict). The set of Principal-biased tasks are denoted by the set T^P , while the set of *Agent-Biased* tasks, denoted T^A , and hence the set of all tasks known *ex ante* is given by $T = T^P \cup T^A$. In practice, one cannot make such a sharp distinction. However, our goal is to understand the *idealized* problem that the AIA form construction contract is solving. Thus, we can view this distinction as one in which Principal- biased tasks are ones for which it is most likely that the Principal’s preferences are dominant, and vice versa for Agent- biased tasks. This is consistent with the structure of the AIA contracts that allocates authority to the Agent over decisions regarding the way in which a building is constructed, which in principal should have little impact on the final desirability of the building.

Consistent with this, it is assumed that the exact value of Δu^t for Principal-biased tasks is not known. More formally:

Condition 2 (Agent Beliefs) 1. For *Principal-biased* tasks, an Agent’s beliefs over Δu^t is given by

distribution function $g^t(x)$ that is continuous for $x \geq 0$ and $g^t(x) \geq 0$ whenever $x \in (\Delta c^t, m^t)$, and zero otherwise, where $m^t > \Delta c^t$ is a constant.

2. For Agent-biased tasks, Δu^t is known with certainty.

This assumption captures the idea that for tasks with high valuation to the Principal, even if the Agent knows whether a task is Agent- or Principal-biased, there remains some uncertainty regarding the Principal's valuation of a task.

3.2 Optimal Allocation

Given our symmetry assumptions, the relevant question for the determination of the optimal action Q is whether or not the costs and the benefits are aligned, that is, whether or not the high-value choice can be done at low cost. Let $s^t = 1$, if $z^t = x^t$, and zero, otherwise. Then when $s^t = 0$, the high-value task is chosen if $t \in T^P$, and the low-value task is chosen if $t \in T^A$. Let $s = \{s^t\}_{t \in T} \in S$ define the state, and the set of states, respectively, that are relevant for the determination of the value of the project just before the execution of the project, but after preferences have been revealed. Hence, an efficiently executed project has value:

$$V(s) = \sum_{t \in T} v_L^t + s^t \Delta v^t, \quad (1)$$

where:

$$v_L^t = \begin{cases} u_H^t - c_H^t, & t \in T^P, \\ u_L^t - c_L^t, & t \in T^A. \end{cases}$$

and:

$$\begin{aligned} \Delta v^t &= \begin{cases} \Delta c^t, & t \in T^P, \\ \Delta u^t, & t \in T^A. \end{cases} \\ &= \min \{ \Delta c^t, \Delta u^t \}. \end{aligned}$$

Notice that even though the Principal's preferences are uncertain, since $\Delta v^t = \Delta c^t$ for $t \in T^P$, this parameter is known with certainty for all $t \in T$.

Let $V_L = \sum_{t \in T} v_L^t$ and $\Delta V = \sum_{t \in T} \Delta v^t$, and therefore the *ex post* value of the project satisfies $(\Delta V + V_L) \geq V(s) \geq V_L$. The term v_L^t is the contribution to overall value from task t in the absence of planning, while Δv^t is the maximum benefit that can arise from planning. Under our assumptions, all states in S occur with positive probability, and hence the events $V(s) = (V_1 + V_0)$ and $V(s) = V_L$ both occur with positive probability. Therefore, it is always efficient to complete the project if $V_L > 0$. For the vast majority of construction projects, it is efficient to complete them, and therefore we make the following assumption.

Condition 3 (Efficient to Complete) *It is efficient to complete the project regardless of the quality of planning: $V_0 > 0$.*

It is relatively common for projects to be stopped at the bidding stage, after the contractors make a bid, but before construction begins. This has some implications for the architect's fees, and whether the bidding process is considered fair, but it is not an issue that we consider here. Once a project has begun, the presumption is that it should be completed, a presumption that is maintained in this paper. Since costs are observable *ex post*, it is not difficult to extend the results to allow for efficient project termination. However, this would be the cost of some burdensome notation.

The determination of the efficient level of planning depends upon the effect that planning has on the probability that $s^t = 1$. This is given by:

$$\begin{aligned} \Pr(s^t = 1) &= \Pr(z^t = 1 \text{ and } x^t = 1) + \Pr(z^t = -1 \text{ and } x^t = -1) \\ &= p_c(e^t) p_u(d^t) + (1 - p_c(e^t)) (1 - p_u(d^t)) \\ &\equiv \gamma(e^t, d^t). \end{aligned}$$

Since $\gamma(0, e^t) = \gamma(d^t, 0) = 1/2$, this implies that if the Principal does not invest in design, then it is never efficient for the Agent to invest in cost reduction, and vice versa. More generally, design and cost reduction are complements, which, as Milgrom and Roberts (1990) show, has interesting implications for the optimal organization of production. Given that it is always efficient to complete the project, then the optimal level of planning can be determined for each task as the solution to:

$$\begin{aligned} \{d^t, e^t\} &\in \arg \max_{d^t, e^t \geq 0} v^t(d^t, e^t) \\ &= \arg \max_{d^t, e^t \geq 0} v_0^t + \gamma(d^t, e^t) v_1^t - d^t - e^t. \end{aligned}$$

A solution to this problem always exists because the optimal investment level can be bounded. Observe that the problem is non concave since $\partial v^t(0, 0) / \partial d^t = \partial v^t(0, 0) / \partial e^t = -1 < 0$, and therefore for small v_1^t it may be optimal to have no planning. When some planning is optimal, the amount of planning is an increasing function of v_1^t , due to the complementarity between design and cost reduction.

Proposition 1 *Given $v_1^t = \min\{\Delta c^t, \Delta u^t\}$, and assuming completion is always efficient ($V_0 > 0$), then there is a minimal efficiency level $\Delta > 0$, such that the optimal amount of design and cost reducing investment into task $t \in T$ is 0 if $v_1^t \leq \Delta$, and if $v_1^t \geq \Delta$, then there is a unique solution given by $\{d^{t*}, e^{t*}\} > \{0, 0\}$, the largest solution to:*

$$F'_u(d^{t*}) = \frac{2}{F_c(e^{t*}) v_1^t} \tag{2}$$

$$F'_c(e^{t*}) = \frac{2}{F_u(d^{t*}) v_1^t} \tag{3}$$

Moreover, the amount of planning is increasing with v_1^t .

The proof of this and the subsequent proposition are contained in the appendix. The solution is illustrated diagrammatically in figure 2, found at the end of this report. Notice that there are typically two solutions to the first-order conditions, with the smaller solution corresponding to a local minimum. This illustrates that the optimization problem is non concave, and hence, when the benefit v_1^t is small, it is efficient to have no design, or cost reduction ($d^t = e^t = 0$). For $v_1^t > \Delta$, the efficient investment, $\{d^{t*}, e^{t*}\}$ is strictly positive and increasing in v_1^t . The net social surplus as a function of different values of v_1^t when the effect of investment is the symmetric ($F_u(a) = F_e(a)$ for all $a \geq 0$) is illustrated in figure 3 found at the end of this report. As one can see, the social return is locally convex for small investment levels.

The level of planning depends only upon v_1^t , but this value itself depends upon whether a task is Principal- or Agent- biased. In the case of Principal-biased tasks, $v_1^t = \Delta c^t$, and, therefore, the Principal has an incentive to increase design because of the impact it will have on costs, and hence the incentive to invest in design arises from the the complementarity between design and cost reduction. Conversely, for agent-biased tasks $v_1^t = \Delta u^t$, and thus planning increases with the *value* of the project to the Principal, and hence in order for the Agent to invest, his income from the project must rise as a function of his investment.

In either case, the optimum illustrates the complementarity that exists between design and costs. Good design results in lower costs. The next section shows that the basic AIA form construction contract provides the appropriate incentives for efficient design and cost reduction.

4 The Optimal Contract

The purpose of this section is to explore three contract forms that help us understand the unique structure of the AIA standard construction forms. First we consider, cost plus contracts, and show that they are optimal only when the return to design is sufficiently low. Next we look at fixed-price contracts when the Principal and the Agent have symmetric information *ex post* regarding the gains from renegotiation. In this case, it is efficient to allocate all the *ex post* bargaining power to the Agent. Hence, in order to explain the structure of the AIA form construction one must suppose that there are transaction costs associated with this outcome. These arise naturally from the hypothesis that the Principal's preferences are uncertain. The contract that implements the efficient allocation in that case has many of the features of the AIA form construction contract. It also implies a damage rule that is consistent with several of the common-law remedies for breach of contract.

The sequence of decisions for the contract formation and performance is illustrated in figure 4, found at the end of this report. The Principal first invests in design, and then she selects the Agent. It is assumed that the level of investment at the time an Agent is chosen is observable by the Agents. The selected Agent

then makes an investment into cost reduction. The Principal then realizes her true preferences, and actual costs are realized. The project is then built with changes, as detailed by the procedures in the contract, followed by payments.

4.1 Cost-Plus Contracts

A cost-plus contract is one in which the Principal pays for all of the Agent's costs. In this case, the Principal can exercise control over all aspects of the project because the Agent is reimbursed for the consequences of these decisions, and therefore has an incentive to perform as instructed. Formally the procedure is described by the following sequence of actions:

Cost-Plus Contract :

1. Several agents bid a price P plus costs for a project described by design D .
2. The Principal selects the lowest bid.
3. The Agent reports cost information X to the Principal, who learns her true preferences Z , and asks Agent to execute project Q .
4. Project is built, the agent is paid a fixed fee plus costs: $P + C(Q, X)$.

Under a cost-plus project the Agent is fully reimbursed for costs, and hence there is no gain from investing in cost reduction. Given the complementarity between design and investment, this implies that the Principal makes no investment. This is optimal when the gains from investment are sufficiently small. Thus we have:

Proposition 2 *Under a cost-plus contract, $d^t = e^t = 0$, for all $t \in T$, $P =$ market profit rate. This contract results in the first best if and only if $\Delta v^t \leq \Delta$ for all $t \in T$.*

This result makes the point that when there are no incentives for cost reduction, then there are no incentives for *ex ante* design. This suggests that for tasks satisfying $v_1^t < \Delta$, there is no loss in using a cost-plus contract. Moreover, suppose that after the project begins, one learns that there are some additional tasks, denoted by T^U , that are needed in order to complete the project. Then, regardless of the compensation for the other tasks, it is efficient to use a cost-plus contract for the completion of these tasks, a requirement that is a standard part of all construction contracts.

4.2 Fixed-Price Contracts with Renegotiation

A cost-plus contract ensures that the terms of trade are efficient *ex post*, since it doesn't provide any incentives for the Agent to reduce costs. The standard solution to this problem is to use a fixed-price contract that ensures that the Agent receives the full reward from any cost reductions.

However, even when trade is efficient, if the Agent has a large cost over run, then he may still choose to default rather than perform. If the potential for the cost over run is unforeseen at the time that the contract is written, then the parties must renegotiate in the face of these developments. In this section we follow the approach of Tirole (1986), Hart and Moore (1988), and, more recently, Bajari and Tadelis (2001), and we suppose that the renegotiation game is fixed, with the original contract acting as a threat point in the bargaining game.

These papers make different assumptions regarding information and the timing of investments. Tirole (1986) supposes that investment by both parties occurs after the contract is signed, followed by bargaining with two-sided asymmetric information. Tirole's proposition 1 shows that this leads to underinvestment when investment is not observable. Since there is two-sided asymmetric information, this general result does not depend upon the allocation of bargaining power.

Hart and Moore (1988) also suppose that investment takes place after the contract is signed, and that the contract cannot be contingent upon information that is revealed *ex post*. The hypothesis of symmetric information *ex post* implies that contract price and quantity are renegotiated to an efficient outcome, with the original contract terms acting as a threat point, and corresponds to the case we consider here. With two-sided investment they show that it is not possible to achieve an efficient allocation. The interesting point made by Bajari and Tadelis (2001) is that it may be more appropriate to suppose that the investment made by the Principal (buyer) is the level of design that is carried out *ex ante* before the contract is signed. We consider the implications of this for the Hart and Moore (1988) analysis in the context of our model. Formally, a fixed-price contract with renegotiation is defined as follows:

Fixed-Price Contract with Renegotiation :

1. Agents in a competitive market bid a price P for a project described by $\{D, T\}$, where $D = \{d^t\}_{t \in T}$ is the quality of the design for the project ($p_u(d^t)$ is the probability, and $q^t = 1$ is the preferred action).
2. The lowest price bidder is chosen, who then makes a cost reducing investment $E = \{e^t\}_{t \in T}$.
3. The Principal and the Agent learn their true preferences Z and X .
4. The Principal and the Agent renegotiate the contract according to the following rule:
 - (a) For each task, with probability λ , the Agent makes a take-it-or-leave-it offer to the Principal to have $q^t = -1$ implemented for a change in price δp^t . Similarly, with probability $(1 - \lambda)$, the Principal asks the Agent to carry out $q^t = -1$ for a price change of δp^t .
 - (b) For unforeseen tasks in T^U , a similar procedure is used, with the difference that the default is the task that is not carried out, and there is no price change.

5. The Project is built with the renegotiated specifications Q , and the Agent is paid $P + \sum_{t \in T \cup T^v} \delta p^t$.

Since preferences and costs are common knowledge, then renegotiation always implies an efficient outcome *ex post*. However, in contrast to the results of Hart and Moore (1988), the fact that the Principal's investment occurs before the contract is signed implies that one can implement the first best if the bargaining power of the Agent is a choice variable and information is symmetric *ex post*:

Proposition 3 *Suppose that the Agent knows Δu^t for every task t . Then if the Principal has all the bargaining power at the contract formation stage, and the Agent has all the bargaining *ex post*, then the fixed-price contract with renegotiation implements the efficient solution. Conversely, if the Principal has some bargaining power *ex post*, then the Agent overinvests in cost reduction, and the Principal overinvests in design, relative to the first best.*

The efficiency of the design is a consequence of the competitive bidding procedure. Much of the literature on procurement has emphasized the importance of competitive bidding to reveal the low-cost supplier (see, for example, McAfee and McMillan (1987)). This result highlights the idea that competitive bidding can also be viewed as a mechanism for allocating the *ex ante* bargaining power to the Principal. In order to also provide the Agent with appropriate incentives, it is necessary to allocate to him all the *ex post* bargaining power. If power is divided *ex post*, then one obtains the standard hold-up result of inefficient investment.

This result illustrates a point first made by Aghion, Dewatripont, and Rey (1994), namely one can achieve an efficient outcome by an appropriate design of the renegotiation process. Their model is based upon the idea that one person is assigned all the bargaining power, while the other party is provided with correct incentives via an appropriately defined default. In this case, it is the sequential reallocation of bargaining power that achieves the first best. This mechanism is similar to others that have been developed in the literature, including option contracts as in Demski and Sappington (1991) and Nöldeke and Schmidt (1995), and R&D contracts as discussed in Aghion and Tirole (1994), where design can be viewed as an innovative activity that eventually results in a marketable product.

However, these contracts cannot explain several of the important features of the AIA form construction contract, including the allocation of authority to the Principal *ex post*, and the right of the Principal to make minor changes at no cost. To explain these features we need to introduce an additional transactions cost, such as uncertainty regarding the Principal's preferences (as in condition 2). In that case, the fixed-price contract with renegotiation cannot implement the efficient allocation.

Proposition 4 *Under condition 2, the fixed-price contract with renegotiation does not implement the optimal allocation, regardless of the *ex post* bargaining power of the Agent.*

The reason for this is straightforward. In order to ensure efficient renegotiation when there is private information on the Principal's side, one must allocate all *ex post* bargaining power to the Principal. But

from the previous proposition, this reduces the incentives for the Agent to make cost reducing investments, and hence one obtains an inefficient allocation.

4.3 Fixed-Price Contracts with Remedies

Under the AIA form construction contract, the Principal has the right to make changes to tasks that lie within the scope of the project at no additional cost. This has two effects. Given the design, the Agents can anticipate this behavior, and thus increase their bids for projects with poor design, which in turn provides incentives to the Principal to invest in design. When design is of high quality, then the Agent does not expect a large number of changes *ex post*, and he correspondingly makes greater relationship-specific investments in cost reduction. Secondly, since the Principal now receives the residual returns from any changes, she has the incentive to reveal her true *ex post* preferences.

A request for major changes can be interpreted as adding new, unforeseen tasks to the project, denoted by T^U in the previous section. Since they are unforeseen, then the efficient level of design and cost reducing investment is zero, and hence by proposition 2 it is efficient to govern the compensation of these tasks with a cost-plus contract.

The case of Agent-biased tasks is more difficult. In this case, the Agent should have authority to carry out the task as he wishes. However, as we show above, efficiency cannot be achieved with a cost-plus contract when $e^t > 0$. The AIA construction form contract solves this problem with a clause that requires the Agent to either complete the task as requested or to lower the price. For Agent-biased tasks, a price reduction is the efficient solution, or equivalently the Agent is asked to pay damages to the Principal for not executing a task as directed. This can be formalized as follows:

Fixed-Price Contract with Remedies :

1. Agents in a competitive market bid a price P for a project described by $\{D, T^P, T^A, L\}$, where:
 - (a) $D = \{d^t\}_{t \in T}$ is the quality of the design for the project.
 - (b) T^P describes the scope of the changes that the Principle can impose without cost.
 - (c) T^A are the tasks where the contract is literally interpreted. Damages for changes in T^A are given by $L = \{l^t\}_{t \in T^A}$.
2. The lowest-price bidder is chosen, and he then makes a cost reducing investment $E = \{e^t\}_{t \in T}$.
3. The Principal learns her true preferences Z' , and she instructs $z^{t'}$ to be carried out for tasks $t \in T^P$. Damages are awarded for tasks in $t \in T^A$ where there is a dispute. Any additional tasks given by the set T^U are carried out on a cost-plus basis under the direction of the Principal.

4. The Project is built, the agent is paid P less total damages, plus the cost of completing any tasks in T^U .

Under the hypothesis that all Agents are identical, the fixed-price contract results in the first-best allocation:²²

Proposition 5 *A fixed-price contract with remedies results in the first-best allocation, with damages set to $l_s^t = F_u(d^{t*}) \Delta u^t$ whenever $q^t = -1$. Moreover, the equilibrium price is given by:*

$$\begin{aligned}
 P &= \text{market profit rate} \\
 &+ \text{expected damage payments} \\
 &+ \text{expected cost of anticipated tasks.}
 \end{aligned}$$

The optimal-damage rule is given by $l_s^t = F_u(d^{t*}) \Delta u^t < \Delta c^t$, and hence the Agent will select the low-cost alternative, even when a damage payment is required. In practice, this rule is implemented by the Agent agreeing to a price reduction when performance has deviated from the specification. Such a reduction in price is not only part of the AIA form construction contract, but it is also part of the Uniform Commercial Code for the United States.

Observe that damages are decreasing with the optimal amount of planning, and that they include complete delegation of authority to the Principal or the Agent as a special case. For example, under the AIA form construction contract, the Agent can manage the project as he wishes. Since the Principal only cares about the final outcome, tasks corresponding to building procedures would satisfy $\Delta u^t = 0$, and hence there would be no damages.

When no planning is optimal, then $d^{t*} = 0$ and the degree of foreseeability is zero ($F_u(d^{t*}) = 0$), and hence damages in this case are also zero, $l_s^t = 0$, and hence the Agent is free to select q^t as he wishes. If it is efficient for $d^{t*} = e^{t*} = 0$ for all $t \in T$, then both the fixed-price and the cost-plus contracts are efficient. Under a fixed-price contract the equilibrium price would be:

$$P = \Pi^0 + \sum_{t \in T^P} (c_H^t + c_L^t) / 2 + \sum_{t \in T^A} c_L^t.$$

However, under this contract there is a 50 percent probability that the total cost is greater than the price. Hence, the cost-plus contract may be preferred if the Agent is risk-averse, and/or faces a bankruptcy constraint.²³

²²The result can be easily extended to allow for uncertain costs. For example, suppose that the contractors vary in their alternative opportunities, then a second price auction will implement the first best. The exact terms of the bids depends upon which elements are not observed, and so the rules of the contract may vary as a function of context. The essential feature of any efficient mechanism is that the Principal be the residual recipient of any rents from the project that arise from good design.

²³See McAfee and McMillan (1986) for an analysis of this case.

Moreover, even when a pure cost-plus contract is not efficient, the Principal may use a mixture of cost-plus and fixed-price terms to reduce the risk to the Agent. More formally:

Corollary 6 *Let T^C be the set of tasks for which it is optimal to have no planning, that is, $d^{t*} = 0$, then it is optimal to reimburse the Agent for the cost of these tasks, and to let the other tasks be covered by the provisions of a fixed-price contract.*

In practice it is common to include cost-plus terms for some aspects of the work where the amount of work is not known in advance, and the Principal would like to lock in the price per unit. It is surprising, then, that the AIA form construction contract does not provide much guidance regarding how to renegotiate the contract price when quality is deficient. This may be evidence supporting Shavell's point that it may simply be cheaper to let the dispute-resolution system determine the remedy, rather than attempt to specify a potentially complex formula *ex ante*.²⁴The point is further explored in the next section, where it is shown that the optimal liability rule is consistent with several of the standard doctrines of contract law.

5 Legal Default Rules

When a contract is well-designed and complete, then we should not observe breach in equilibrium. This is because the contract specifies payments for every contingency, including nonperformance. This observation is a starting point for the economic analysis of remedies. Namely, in the event that a contingency not covered by the contract occurs, one can ask what terms the parties would have agreed upon *ex ante* to deal with this contingency. The economic theory of contract remedies then supposes that it is efficient for the courts to enforce this rule (see Posner (2003)). The precise rule that is optimal is sensitive to the problem at hand, and hence the literature has produced many examples illustrating that standard contract remedies may be inefficient.

In cases for which performance is incomplete, there are delays, or payments have been missed, the AIA forms are quite explicit regarding the nature of damages, as we have discussed above. When there are defects in quality, or the contractor disregards the design, the AIA form construction contract simply states that the owner may request a reduction in price if the Agent does not correct a defect. Hence, it is not surprising that this is the most common type of claim to arrive in court. In this section we discuss a number of the standard remedies and excuses for the common law in the context of our model.

The standard remedy is *expectation damages*: the harmed party is put into the same position as she would have been if there was performance (see Farnsworth (1990), Chapter 12). In the context of our model, the contract is interpreted as requiring $q = 1$, and hence the damage to the Buyer is $(u_P - u_B)$, the difference

²⁴See Shavell (1984).

in the value under performance (u_P) and under breach (u_B). The alternative is *specific performance*. This is the requirement that the project be completed. The courts cannot, in practice, enforce actual performance, except in the cases of transfers of property. The best they can do is award to the plaintiff an amount that allows her to pay for the completion of the project as she desires. In the context of our model this is the amount ($c_P - c_B$). The damage rule we have derived combines these two measures by taking the minimum of expectations and costs. When the Agent is in breach, this amount is multiplied by the degree or foreseeability of the task. Consider first cases for which the contract terms are foreseeable.

5.1 Expectation Damages versus Specific Performance

Many scholars, beginning with the legal analysis of Schwartz (1979), and including the formal analysis in Rogerson (1984) Chung (1991) Aghion, Dewatripont, and Rey (1994); and Edlin and Reichelstein (1996), have argued that the courts should use specific performance. In the case of construction, it is impossible to force an unwilling Agent to performance, hence specific performance is achieved by awarding to the Principal the cost of performance that allows her to hire another Agent to complete the work.

In practice, the courts are reluctant to award specific performance when the cost of performance is believed to be much larger than the value of performance. Sweet (2000) says that this is due to the desire not to encourage "economic waste".²⁵ If damages are simply an *ex post* transfer, this argument does not make a great deal of sense. Rather, the issue is the consequence of the damage award for *ex ante* incentives. In the context of our model of construction, such a rule is inefficient for Agent-biased tasks because it would result in too much investment by the contractor in cost reducing investments. If the Agent faces expectation damages, then he has an incentive to make efficient choices *ex post*, even when these choices might be different than the contract. This problem is illustrated in the famous case of *Jacob & Youngs Inc. v. George E. Kent*, 230 N.Y. 239 (1921).

Jacob and Youngs, a contractor, built a country residence for owners Kent at a cost of \$77,000. Almost a year after work had ceased and the owners had occupied the residence, the owners learn that the builders had failed to follow one of the contract specifications, and they refused to make the final payment due to the contractor. The contract stated that the plumbing work required the "standard pipe" of Reading manufacture be used. The builders had used pipes from other factories instead of using Reading-made pipes. The builders were asked by the owners to change the pipes, which was a problem, since in some places the pipes were encased in the walls. The builders let these pipes remain untouched and asked for final payment, which the owners refused. Initially, the courts were consistent with the rule of specific performance (and classical contract theory) – the contractor was required to pay to the owners the cost of replacing the pipes.

²⁵Sweet (2000), page 532, states that in this case: "If the owner *did* correct defective work or complete the work when it would not be economically sound to do so, this would waste scarce societal resources."

However, upon appeal Judge Cardoza ruled that since the replacement pipes were equivalent in quality to the specified pipes, there was no diminution in value, and hence Kent must make the final payment due to Jacob & Youngs. In the context of our model, $(u_H - u_L) < (c_H - c_L)$, and $F_u \simeq 1$, and hence we are in the case of Agent-biased tasks, and damages should be $(u_H - u_L)$, as ruled by the courts.

This case is controversial because the contract terms are clear ($F_u \simeq 1$), and hence one would expect them to be enforced. However, the pipes used were equivalent in quality and did not affect the aesthetic qualities of the building, so that one might argue that the contractor had, in fact, performed. Moreover, this encourages efficient decision making by the contractor, who can select materials of the appropriate quality at the lowest costs. This result also illustrates the point that if the brand of pipe has an importance to the owner that is in addition to its properties as a transporter of water, then performance could have been ensured with the addition of liquidations damages that provide useful information to the Agent regarding the value of the pipe.²⁶

The problem of ensuring performance is highlighted in the case of *Peevyhouse v. Garland Coal Mining Co.*, 382 P2d. 109 (1962). The issue was that the Garland Coal Mining Co. agreed to restore Peevyhouse's land after completing a strip-mining operation. Again, the contract was very clear on this point, yet the courts assessed expectation damages, which were far less than the cost of repairing the land. The history of the case is reviewed in Maute (1995), from which it appears to be quite clear that the landowner did, in fact, want the land returned to a better condition. The courts ruled that Garland had, in fact, breached the contract, but since the land did not have great economic value, the measured damages were again given by $(u_H - u_L)$, approximately \$5000, rather than the cost of performance $(c_H - c_L)$, estimated at about \$29,000.

One of the reasons that this case is controversial is because it seems to demonstrate the impossibility of writing an *enforceable* contract. The AIA form construction contracts provide guidance on how the Peevyhouse's could have written an enforceable contract. The root problem is that grading by itself is not a well-defined task, but requires monitoring to ensure that it is properly executed. This would have been achieved with a separate contract for the grading work, under which Garland would have been required to post a bond in the event of nonperformance. This bond would have reallocated the *ex post* bargaining power to the Peevyhouse's, who could have then directed the grading in a way that is consistent with their preferences.

The right to direct changes in a construction process was affirmed in *Karz v. Department of Professional and Vocational Standards* (1936) 11 CA 2d 554, in which the owner and the contractor did not agree on the price for the extra work but the contractor was required to perform the work or be considered in breach of contract. The owner is still obliged to pay costs, but if the contractor feels that the offered compensation is insufficient, he can then go to arbitration or court to recover these costs.

²⁶See Goldberg (1976) on the role of contracts in the transmission of information.

5.2 Unforeseeable Events

If parties have sufficient foresight, then they could include liability terms that reflect both the value of a task and the degree of foreseeability. When parties do not, then this task falls to the courts. It is interesting to observe that the courts do, in fact, modify expectations-damages as a function of the foreseeability of the task. This was established in the famous case of *Hadley v. Baxendale* (1854) 9 Exch 341. Before that time, a party who breached would be liable for the damages that she or he caused to the other party.

In *Hadley v. Baxendale* the court ruled that liability should be limited to losses arising “according to the usual course of things,” or losses that “have been in contemplation of both parties, at the time they made the contract, as the probable result of the breach of it.” The Hadley brothers, owners of City Flour Mills, wanted a broken shaft to be shipped by Pickford & Company, a common carrier, of which Baxendale was the managing director. The shaft was to be sent to Joyce & Co., Greenwich, manufacturers of the mill’s steam engine. The broken shaft was supposed to be a model for a new one without which the mill could not operate. The shaft, which was supposed to be delivered by May 15, 1854, was not delivered until May 21. Baxendale was not informed about the high value of the product to Hadley, and therefore Baxendale did not take special precaution to ensure an on-time delivery. Hadley then sued Baxendale for the lost profits due to the delayed delivery.

The court held that Baxendale was not liable for Hadley’s lost profits since the loss was due to unusual circumstances, and that the damages to Hadley were unforeseen by Baxendale. In this case, it was agreed that the damages due to the late delivery, $u_H - u_L$, were large and possibly larger than the cost of taking action to avoid late delivery. However, these losses were unforeseen by Baxendale, which in effect implies that, and hence under our optimal-liability rule, the damages due are $l^t = F_u(d^t)(u_H - u_L) = 0$.

More generally, our optimal rule highlights the importance of ensuring that the contract provides information to the Agent that allows for them to make efficient decisions. This result complements the analysis of Ayres and Gertner (1989) and Bebchuk and Shavell (1991). They make the point that the rule of *Hadley v. Baxendale* provides incentives to buyers to reveal information regarding the value of service, which in turn induces sellers to take appropriate precautions. In our model, the degree of planning is endogenous, and hence limited liability follows from a lack of specificity regarding expectations.

5.3 Mistake

Similarly, our optimal rule can address the mistake excuse. If error in the contract leads to faulty performance or, due to an error, the contracting parties have a different understanding of the transaction, then non-performance may be excused. The mistake doctrine relates to a fundamental mistake of both parties as to the subject matter of the contract. If there is a fundamental mistake, then either contracting party can

be excused of their performance. To get relief under the mistake doctrine, it is necessary that the mistake result in a contract. In *Mannix v. Tryon* (1907) 152 C 31, the court found that the decolorization of the structure constructed arose due to the specifications in the contract about the method used to mix plaster. The contractor was not held liable for the defect. Similarly in *McConnell v. Corona City Water Co.* (1906) 149 C 60, the contractor was excused for the collapse of the tunnel since the contractor had followed the drawings, which were defective.

In another case, *Sunbeam Construction Co. v. Fisci* (1969) 2 CA3d 181, the contractor was not held liable for damages since the contractor had performed as required by the contract and built a flat roof. The roof had started leaking, and the contractor was not held responsible for not constructing a sloping roof to protect it from rain. Again, the design was poor, which led to no damages. In each of these cases, the harm was significant, but the mistake can be interpreted as $F_u(d) = 0$, and hence the optimal damage is zero, consistent with the doctrine of excusing mistakes.

5.4 Impossibility

Impossibility (or frustration) is used to discharge a contract when the realized event had not been foreseen or anticipated. Very high realized costs may be used to excuse nonperformance in some cases. In *Mineral Park Land Co. v. Howard* (1916) 172 C 289, the costs were about ten-to-twelve-times higher than the anticipated costs, and the contractor was excused. The defendant had contracted to extract gravel and earth from the Park Land Co. at cost for the construction of bridges in Pasadena, California. P.A. Howard, however, did not take all of the required amount of gravel and earth from Park Land Co. but from a different source. Park Land Co. sued to recover the lost profits. The reason the court excused the defendant was that the cost of extraction was extremely high since after a certain point P.A. Howard would have to extract from below sea level using extraordinary means. The issue here appears to be that the performance of the contract required the execution of tasks unanticipated at the time the contract was written (removal of gravel below sea level), and hence the Agent should not be required to execute these.

Under the optimal fixed-price contract, the Principal is required to pay for the cost of additional tasks, and the agent is free not to execute them should the costs of these tasks be greater than the Principal is willing to pay. This is different from simply making an error in estimated costs. In *Kennedy v. Reece* (1964) 225 CA2d 717, the contractor was not excused when the drilling costs went up from \$3.50 per foot to \$5 per foot. It is the responsibility of the contractor under a fixed-price contract to cover the costs of those tasks he has agreed to perform.

6 Discussion

Much of the literature on contract theory has focused upon the implications of specific transaction costs, such as moral hazard or asymmetric information, on contract form and how these transactions costs limit the ability of parties to achieve an efficient allocation.²⁷ It is typically assumed that given the transactions costs, parties then choose an optimal contract. The evolution of the AIA form construction contract over time suggests that this is a rather strong hypothesis. Rather, this case illustrates that a contract can be viewed as part of the technology of exchange whose efficiency has improved over time as the result of competition in the market for form construction contracts. From this perspective, lawyers might be better viewed as engineers involved in the design of an instrument that enhances the efficiency of exchange.²⁸

The incentive to provide a good contract arises from the competition for form construction contracts, that in turn provides incentives for suppliers of these forms to innovate and improve their product over time. Given that the AIA form construction contracts have been widely used for over a century, we began with the hypothesis that by this point they must be doing something right. Our model of complex procurement illustrates that the AIA form construction contract can be viewed as an optimal solution to a contracting problem that combines two-sided holdup and asymmetric information regarding the Principal's preferences. In addition, the form construction contract efficiently regulates the renegotiation of terms in response to events that occur after the contract is signed.

The salient features of the AIA contracts and the transaction costs they address can be summarized as follows:

1. As Bajari and Tadelis (2001) observe, project design is an investment decision. The use of competitive bidding to choose an Agent ensures that the Principal receives all the marginal benefits for good design, and hence has an incentive to invest optimally in design.
2. The default bargaining protocol assigns *ex post* authority to the Principal. This is efficient when it is assumed that the preferences of the Principal are private information, otherwise authority would be allocated to the Agent. This authority is enforced by requiring the Agent to post a bond, combined with the threat of expropriating any of the Agent's assets on the work site.
3. The costs of construction are assumed to be observable.²⁹
4. The Agent is required to make minor changes at no cost when requested by the Principal. This ensures that the Agent prices the quality of design into the bid, which in turn provides the Principal with

²⁷See Rogerson (1992) for a characterization of possible contracts when there is both asymmetric information and holdup.

²⁸See Howarth (2004) who explicitly makes the point that most lawyers are not litigators, but aid in the formation of contracts between commercial parties.

²⁹An assumption that is consistent with literature on regulation. See Laffont and Tirole (1986).

incentive to invest in design.

5. New, unforeseen tasks that are added to the project after the contract is signed are executed on a cost-plus basis.
6. There is split authority – though the default rule is to grant the Principal authority, the Agent has explicit authority over many tasks, such as the organization of the work site, for which the Principal’s preferences are less important. In order to ensure efficient decision making by the Agent, he is liable for defects and variations from the original plan. The optimal liability rule is the degree of foreseeability on how to execute these tasks times the expectation value to the Principal.

These results illustrate that this class of contracts is constructed from a number of elementary institutions, including an auction mechanism, formal authority and cost sharing. They highlight the fact that observed contracts, and contract incompleteness in particular, cannot be understood as the solution to the existence of a single transactions cost, but rather as the solution to the problem of regulating trade in the presence of several transactions costs.³⁰ However, even if one accepts that these contracts form an efficient solution to the problem of complex exchange, it does not follow that transactions costs alone can *explain* observed contract form. If this were the case, then we should observe similar form contracts in use world wide.

Rather, form construction contracts evolve in the shadow of the law, and are designed to be enforceable in American courts. Hence, the solution to regulating transactions costs depends not only upon the characteristics of the good to be exchange, but also upon the legal environment. Some of the differences in contract form across jurisdictions are discussed in a conference volume in honor of Justin Sweet.³¹ Not only is there a great deal of variation, several commentators suggested that the American contracts are superior to the ones used in Europe and elsewhere.

However, these claims are the result of casual empiricism, and have little empirical support.³² Rather, one can say that these observations illustrate the importance of legal institutions in shaping observed contract form, a question that has received little attention in economic theory. There is a literature exploring the implications of legal institutions for financial markets, such as La Porta, Lopez-de Silanes, Shleifer, and Vishny (1998) and Pistor, Raiser, and Gelfer (2000), suggesting that the creation of good law is a difficult process. The current study contributes to this literature by providing an example of a market for contracts

³⁰For example, Battigalli and Maggi (2003) show that writing costs by themselves are not sufficient to explain formal authority. In our model, formal authority arises from the combination of holdup and asymmetric information.

³¹Odams (1995)

³²This is unfortunately very little data with which one can address these issues. The only systematic study we know of is by Ashley and Mathews (1986). They carry out an interesting survey of construction contracts – however their sample is very small and limited to members of the Construction Institute in Austin, Texas. Moreover, for the purposes of their analysis, they suppose that contracts are either fixed price or cost-plus. While this is a useful approximation, as we discussed above, observed contracts have a much more complex structure.

for which there are incentives to supply to the market good legal instruments that can enforce complex exchange in the shadow of the law. We hope that further research into the details of observed contracts can help us better understand how to create a better legal and economic environment in which competition over contract terms can lead to more efficient exchange.

A Proof of Propositions

A.1 Proposition 1

Since investment is bounded above by v_1^1 , and the reward function is continuous in $\{d^t, e^t\}$, this ensures the existence of optimal planning levels $\{d^{t*}, e^{t*}\}$. The function:

$$f(z_1, z_2, x_1, x_2) = z_1 z_2 + (1 - z_1)(1 - z_2) - x_1 - x_2,$$

is supermodular in (z_1, z_2, x_1, x_2) , increasing and convex in z_i , where $z_i \in [1/2, 1]$ and $x_i \geq 0$. Here, the lattice is defined on \mathbb{R}^2 in the normal way, and $\{x, y\} \geq \{a, b\}$ if $x \geq a$ and $y \geq b$. The function $p_t(a)$ is increasing and supermodular in a , for $t = c, u$. Hence, by lemma 2.6.4 of Topkis (1998) this implies that:

$$v^t(d^t, e^t) = v_0^t + f(p_u(d^t), p_c(e^t), d^t, e^t),$$

is supermodular in $\{d^t, e^t\}$, and strictly supermodular for $\{d^t, e^t\} \gg \{0, 0\}$.

The objective function exhibits increasing differences in v_1^t , and therefore, the optimum $\{d^{t*}, e^{t*}\}$ is increasing with this variable. The payoff is convex for small v_1^t , and by the upper-hemicontinuity of the solution as a function of v_1^t , there is a minimum level Δ , such that $d^{t*} = e^{t*} = 0$ for $v_1^t < \Delta$, and strictly positive for $v_1^t > \Delta$ (with two solutions when $v_1^t = \Delta$). We address uniqueness next. Since the payoff function is differentiable, then it follows that for $\{d^{t*}, e^{t*}\} > 0$, the first-order conditions 2 and 3 apply.

To solve equations 2 and 3, begin by letting $y_u(e)$ be the implicit solution to:

$$F'_u(y_u(e)) = \frac{2}{F_c(e) v_1^t}$$

This function, when defined, is differentiable, first and second derivatives (the arguments have been left out to simplify the expressions):

$$\begin{aligned} \frac{dy_u}{de} &= -\frac{1}{F''_u} \left\{ \frac{2}{v_1^t F_c^2} F'_c \right\} > 0, \\ \frac{d^2 y_u}{de^2} &= \frac{1}{F''_u} \left\{ -\frac{2}{v_1^t F_c^2} F''_c + \frac{2}{v_1^t F_c^3} (F'_c)^2 - F'''_u \frac{dy_u}{de} \right\} < 0. \end{aligned}$$

A necessary condition for the existence of a strictly positive optimal investment level is:

$$F'_u(0) > \frac{2}{v_1^t},$$

from which it follows that there is a unique e_u solving:

$$F'_u(0) = \frac{2}{F_c(e_u) v_1^t}.$$

Let d_u solve $F'_u(d_u) = \frac{2}{v_1^t}$, then the curve $y_u(e)$ is shown in figure 1. The curve for $y_e(d)$ is similar. When a strictly positive optimum exists, then the strict concavity (convexity) of these curves implies that they intersect in exactly two places, with the low intersection point corresponding to a local minimum arising from the local nonconcavity of the payoff function near $\{0, 0\}$. When v_1^t is sufficiently small, these curves will not intersect, and the unique optimum entails no investment.

A.2 Proposition 2

Under the cost-plus arrangement, the Agent is not rewarded for reducing costs, and hence $e^t = 0$. This implies that the Principal cannot be rewarded for design, and hence $d^t = 0$. Since out-of-pocket costs are reimbursed, the Agent's profit is P under this contract. She accepts any contract that results in $P \geq \Pi^0$, where Π^0 is the market profit rate. Hence, if $v_1^t \leq \Delta$ for all $t \in T$, then no investment is efficient, and the cost-plus contract induces the first best. Conversely, if $v_1^t > \Delta$ for some t , then it is optimal to have some investment for this task, in which case the cost-plus contract does not implement the first best.

A.3 Proposition 3

Suppose that the Agent knows Δu^t for every task t . Then if the Principal has all the bargaining power at the contract formation stage, then the Agent observes the Principal's valuations, u_H^t, u_L^t *ex post*. If the Agent has all the *ex post* bargaining power, then the fixed price contract with renegotiation implements the efficient allocation. Conversely, if the efficient allocation entails $d^{t*} > 0$ for some t , then if the Principal has some *ex post* bargaining power ($\lambda < 1$), the resulting allocation is inefficient.

The fact that the costs and benefits are common knowledge implies that *ex post* parties renegotiate to the efficient allocation (it is a maintained hypothesis that costs are observed — for the purposes of this proposition, benefits are also assumed to be observable). It is assumed that parties assign probability zero to the unforeseen events in T^U occurring, and hence they do not provide any *ex ante* incentives. For events in T , the following table specifies the amount of the price change for every state at which $q^t = 1$ is inefficient, and hence the contract needs to be renegotiated:

In order to see how the entries are computed, consider the first case in which the net benefit from $q^t = 1$ is $u_L^t - c_H^t$. For principal-biased tasks, it is efficient to execute $q^t = 0$ for a net benefit of $u_H^t - c_L^t$. This can be executed at a lower cost, and hence, when the Principal makes a take-it-or-leave-it offer, the Agent will agree

	Payoff at $q^t = 1$	Payoff at $q^t = 0$	Surplus
Principal-Biased	$\{u_L^t, c_H^t\}$	$\{u_H^t, c_L^t\}$	$\Delta u^t + \Delta c^t$
Tasks	$\{u_L^t, c_L^t\}$	$\{u_H^t, c_H^t\}$	$\Delta u^t - \Delta c^t$
Agent-Biased	$\{u_H^t, c_H^t\}$	$\{u_L^t, c_L^t\}$	$-\Delta u^t + \Delta c^t$
Tasks	$\{u_L^t, c_H^t\}$	$\{u_H^t, c_L^t\}$	$\Delta u^t + \Delta c^t$

Table 2: Renegotiated Prices When Design is Inefficient

to a price reduction of at most Δc^t , otherwise he will insist on producing $q^t = 1$. Since the modification raises the Principal's utility by Δu^t , then when the Agent has the bargaining power, he can extract a price increase of Δu^t from the Principal. The remaining entries are computed in a similar fashion. One can compute the *ex ante* expected payoffs of the Agent as a function of the initial price P and the level of planning $\Pi = \{D, E\}$, and the renegotiation game as follows:

$$\begin{aligned}
U^A(D, E, P) &= P - \sum_{t \in T} (c_H^t - \Delta c^t p_c(e^t) + e^t) \\
&\quad + \sum_{t \in T^P} \lambda (\Delta u^t + \Delta c^t) (1 - p_c(t)) (1 - p_u(d^t)) \\
&\quad \sum_{t \in T^P} \lambda (\Delta u^t - \Delta c^t) p_c(t) (1 - p_u(d^t)) \\
&\quad + \sum_{t \in T^A} \lambda (-\Delta u^t + \Delta c^t) (1 - p_c(e^t)) p_u(d^t) \cdot \\
&\quad \sum_{t \in T^A} \lambda (\Delta u^t + \Delta c^t) (1 - p_c(e^t)) (1 - p_u(d^t))
\end{aligned}$$

This summation is over all of the states, and it supposes that the parties renegotiate to the efficient allocation *ex post*.

At an interior optimum, the first-order condition for investment by the Agent in Principal-biased task is:

$$F'_c(e^t) = \frac{2}{(\lambda F_u(d^t) + (1 - \lambda)) \Delta c^t} \leq \frac{2}{F_u(d^t) \Delta c^t}$$

The second inequality follows from the fact that $F_u(d^t) < 1$, and hence is a strict inequality when $\lambda < 1$, and equality when $\lambda = 1$. At the optimum $F''_c < 0$, and hence given the conditions for the first based in proposition 1, the Agent invests efficiently if and only if $\lambda = 1$. When the Principal has some bargaining power, then the Agent *overinvests* in cost reduction. For Agent-biased tasks, one has a similar result since the first-order conditions are given by:

$$F'_c(e^t) = \frac{2}{\lambda F_u(d^t) \Delta u^t + (1 - \lambda) \Delta c^t} \leq \frac{2}{F_u(d^t) \Delta u^t},$$

with strict inequality when $\lambda < 1$ (note that $\Delta u^t < \Delta c^t$ in this case).

Since the Principal has all the bargaining power *ex ante*, and design is observed before the Agent makes his investment, then design is efficient, given the behavior of the Agent. Given that design and cost reduction are complements, then when the Agent overinvests, the Principal also overinvests in design, relative to the first best.

A.4 Proposition 4

In this case, when the Agent makes an offer, he does not know the valuation of the Principal, and hence offers a price change that is rejected with positive probability. Consider first the case of a Principal-biased task (Agent-biased tasks will be similar). When the benefit and cost of $q^t = 1$ is $\{u_L^t, c_H^t\}$, then the Principal will accept δp^t if and only if $\delta p^t \leq \Delta u^t$. Thus, the gain to the Agent from this offer is:

$$\Delta U_A^t(\delta p^t) = (\delta p^t + \Delta c^t) \int_{\delta p^t}^{m^t} g(x) dx.$$

Since $g(x)$ is continuous, the solution δp^{t*} to $\max_{\delta p^t} \Delta U_A^t(\delta p^t)$ satisfies $g(\delta p^{t*}) > 0$, from which we conclude that there is a strictly positive probability that the offer will be rejected, even though it is efficient for renegotiation to occur.

A.5 Proposition 5

Since the Principal has authority for Principal-biased tasks, then she will make an efficient decision *ex post*. For agent-biased tasks, regardless of the source of the design uncertainty, it is the case that:

$$l^t \leq \Delta u^t < \Delta c^t,$$

and therefore the Agent selects the low-cost task, which is the efficient choice in this case. Any new tasks in T^U are on a cost-plus basis, and so the Agent is indifferent regarding their execution, and hence the Principal chooses the efficient action for these tasks. Therefore, this contract ensures that the *ex post* one has efficient production. Given this, the Agent selects his cost reducing investment as follows: For Principal-biased tasks, he anticipates the likelihood of a design change, and since his income does not vary with costs, the Agent chooses e^t to satisfy:

$$\min_{e^t \geq 0} \gamma(d^t, e^t) \Delta c^t,$$

where d^t is the level of design by the Principal, which is the efficient level of investment given d^t . Let $e^t(d^t)$ be the solution to this problem.

In the case of Agent-biased tasks, consider first the case of cost uncertainty. The case for contract uncertainty is similar. The Agent selects investment to minimize liability, and hence chooses e^t for $t \in T^A$

to minimize liability:

$$\min_{e^t \geq 0} \{ (1 - p_e(e^t)) l_s^t - e^t \}, \text{ or}$$

$$p'_e(e^t) = \frac{1}{l_s^t}.$$

Let $e^t(l_s^t)$ be the solution to this problem. The cost of the project for the Agent as a function of contract terms (leaving out T^U , which are unanticipated, and hence do not affect *ex ante* actions) is given by:

$$C(D, L) = \sum_{t \in T^P} c_L^t + \gamma(d^t, e^t(d^t)) \Delta c^t$$

$$+ \sum_{t \in T^A} c_L^t + (1 - p(e^t(l_s^t))) l_s^t.$$

Given that the market is competitive, the firms will bid a price $P = \Pi^0 + C(D, L)$, where Π^0 is the return on the next best project. Hence the payoff function for the Principal is:

$$U^P(D, T^P, T^A, L) = \sum_{t \in T^P} u_H^t + \sum_{t \in T^A} u_L^t + \gamma(d^t, e(d^t)) \Delta u^t$$

$$- P^0 - C(D, L).$$

In the case of Principal-biased tasks, the Agent is making an efficient decision given design, and since the Principal is paying the full cost due to the competitive bidding assumption, then design is efficient. In the case of Agent-biased tasks, the Principal is able to fully control investment via l_s^t , and again will select design and liability efficiently since she is facing the full marginal return from any decision. The formula for efficient cost reducing investment with cost uncertainty follows from 3:

$$l_s^t = \frac{1}{p'_e(e^{t*})} = F_u(d^{t*}) \Delta u^t.$$

References

- Aghion, P., M. Dewatripont, and P. Rey (1994). Renegotiation design with unverifiable information., *Econometrica*, 62(2), 257–282.
- Aghion, P. and J. Tirole (1994). The management of innovation. *Quarterly Journal of Economics* 109(4), 1185–1209.
- Ashley, D. B. and J. J. Mathews (1986, April). Analysis of construction contract change clauses. Technical Report CII 15, Constuction Industry Institute, University of Texas at Austin.
- Ayres, I. and R. Gertner (1989). Filling gaps in incomplete contracts: An economic theory of default rules. *The Yale Law Journal* 99(87), 87–130.

- Bajari, P. and S. Tadelis (2001). Incentives versus transaction costs: A theory of procurement contracts. *RAND Journal of Economics* 32(3), 387–407.
- Battigalli, P. and G. Maggi (2003, November). Contracting over time when writing is costly. Technical report, Princeton University.
- Bebchuk, L. A. and S. Shavell (1991). Information and the scope of liability for breach of contract: The rule of Hadley v. Baxendale. *Journal of Law, Economics and Organization* 7(2), 284–312.
- Che, Y.-K. and D. B. Hausch (1999). Cooperative investments and the value of contracting. *American Economic Review* 89(1), 125–47.
- Chung, T.-Y. (1991). Incomplete contracts, specific investments, and risk sharing. *Review of Economic Studies* 58(5), 1031–1042.
- Demski, J. S. and D. E. M. Sappington (1991). Resolving double moral hazard problems with buyout agreements. *RAND Journal of Economics* 22(2), 232–40.
- Edlin, A. S. and S. Reichelstein (1996). Holdups, standard breach remedies, and optimal investment. *American Economic Review* 86(3), 478–501.
- Farnsworth, E. A. (1990). *Contracts, 2nd edition*. Boston, USA: Little, Brown and Company.
- Goldberg, V. P. (1976). Regulation and administered contracts. *Bell Journal of Economics* 7(2), 426–48.
- Grossman, S. J. and O. D. Hart (1986). The costs and benefits of ownership: A theory of vertical and lateral integration. *Journal of Political Economy* 94(4), 691–719.
- Grout, P. (1984). Investment and wages in the absence of binding contracts: A nash bargaining approach. *Econometrica* 52(2), 449–460.
- Hart, O. D. (1995). *Firms, Contracts and Financial Structure*. Oxford, UK: Oxford University Press.
- Hart, O. D. and J. Moore (1988). Incomplete contracts and renegotiation,. *Econometrica*, 56(4), 755–785.
- Howarth, D. (2004). Is law a humanity (or is it more like engineering)? *Arts & Humanities in Higher Education* 3(1), 9–28.
- Kahan, M. and M. Klausner (1997). Standardization and innovation in corporate contracting (or ”the economics of boilerplate”). *Virginia Law Review* 83(4), 713–770.
- Klein, B., R. Crawford, and A. Alchian (1978). Vertical integration, appropriable rents, and the competitive contracting process. *Journal of Law and Economics* 21, 297–326.
- Korobkin, R. (2003). Bounded rationality and unconscionability: A behavioral approach to policing form contracts. *University of Chicago Law Review* 70, 1203–95.

- La Porta, R., F. Lopez-de Silanes, A. Shleifer, and R. W. Vishny (1998). Law and finance. *Journal of Political Economy* 106(6), 1113–55.
- Laffont, J.-J. and J. Tirole (1986). Using cost observation to regulate firms. *Journal of Political Economy* 94, 614–641.
- MacLeod, W. B. and J. M. Malcomson (1993). Investments, holdup, and the form of market contracts. *American Economic Review* 83(4), 811–837.
- Maskin, E. and J. Tirole (1999). Unforeseen contingencies and incomplete contracts. *Review of Economic Studies* 66, 83–114.
- Maute, J. L. (1995). Peevyhouse v. garland coal co. revisited: The ballad of willie and lucill. *Northwestern University Law Review* 89, 1341.
- McAfee, R. P. and J. McMillan (1986). Bidding for contracts: A principal-agent analysis. *The RAND Journal of Economics* 17(3), 326–338.
- McAfee, R. P. and J. McMillan (1987). Auctions and bidding. *Journal of Economic Literature* 25(2), 699–738.
- Milgrom, P. and J. Roberts (1990). The economics of modern manufacturing: Technology, strategy, and organization. *American Economic Review* 80(3), 511–28.
- Nöldeke, G. and K. M. Schmidt (1995). Option contracts and renegotiation: A solution to the hold-up problem. *Rand Journal of Economics* 26(2), 163–79.
- Nöldeke, G. and K. M. Schmidt (1998). Sequential investments and options to own. *Rand Journal of Economics* 29(4), 633–653.
- Odams, A. M. (Ed.) (1995). *Comparative studies in construction law : the Sweet lectures : text and source material*. London: Construction Law Press.
- Pistor, K., M. Raiser, and S. Gelfer (2000). Law and finance in transition economies. *Economics of Transition* 8(2), 325–368.
- Posner, R. A. (2003). *Economic Analysis of Law* (6th Edition ed.). Boston, USA: Little, Brown and Company.
- Rogerson, W. P. (1984). Efficient reliance and damage measures for breach of contract. *RAND Journal of Economics* 15(1), 39–53.
- Rogerson, W. P. (1992). Contractual solutions to the hold-up problem. *Review of Economic Studies* 59(4), 777–793.
- Schwartz, A. (1979). The case for specific performance. *Yale Law Journal* 89, 271.

- Shavell, S. (1984). The design of contracts and remedies for breach. *Quarterly Journal of Economics* 99(1), 121–48.
- Sweet, J. (1989). Standard construction contracts: Some advice to construction lawyers. *South Carolina Law Review Summer*, 823.
- Sweet, J. (2000). *Legal Aspects of Architecture, Engineering, and the Construction Process* (Sixth Edition ed.). West Publishing Company.
- Tirole, J. (1986). Procurement and renegotiation. *Journal of Political Economy* 94(2), 235–259.
- Tirole, J. (1999). Incomplete contracts: Where do we stand? *Econometrica* 67(4), 741–782.
- Topkis, D. M. (1998). *Supermodularity and Complementarity*. Princeton, NJ: Princeton University Press.
- Williamson, O. E. (1975). *Markets and Hierarchies: Analysis and Antitrust Implications*. New York: The Free Press.

Form	Name	Description
A701™-1997	Instructions to Bidders	This document is used when competitive bids are to be solicited for construction of the project. Coordinated with A201™-1997 and its related documents, A701™ contains instructions on procedures, including bonding requirements for bidders to follow in preparing and submitting their bids. Specific instructions or special requirements, such as the amount and type of bonding, are to be attached to A701™ as supplementary conditions.
A312™-1984	Performance Bond and Payment Bond	This form incorporates two bonds: one covering the contractor's performance, and the other covering the contractor's obligations to pay subcontractors and others for material and labor. In addition, A312™ obligates the surety to act responsively to the owner's requests for discussions aimed at anticipating or preventing a contractor's default.
A201™ - 1997	Keystone Contract	This contract sets out the general terms and conditions governing the relationship.
A101™-1997	Standard form of agreement between owner and contractor for use where the basis of payment is a stipulated sum (fixed price).	The A101™-1997 document adopts by reference and is designed for use with A201™-1997, General Conditions of the Contract for Construction, thus providing an integrated pair of legal documents. When used together, they are appropriate for most projects.
A114™-2001	Standard Form of Agreement Between Owner and Contractor Where the Basis of Payment is the Cost of the Work Plus a Fee.	The A114™-2001 is appropriate for use on projects when the basis of payment to the contractor is the cost of the work plus a fee, and the cost is not fully known when construction begins. A114™ adopts by reference and is intended for use with A201™-1997, General Conditions of the Contract for Construction, thus providing an integrated pair of legal documents.

Table 1: Examples of the AIA Form Contracts




Figure 1: Surplus as a Function of the State





Figure 2: Optimal Investments in Design and Cost Reduction

Figure 3: Surplus vs. Planning






Figure 4: Time Line for Contract Formation and Performance